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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: 7. Dept.

Jai Howard 06/16/03 03-0420 — (301)925-0922 3205E RDEV

8. CCR Title: Install Sun ONE Directory Server on Sydney for GUI security prototyping

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 06/16/03

James Howard /s/  06/16/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).

Desyrn Duncan /s/ 06/16/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:DPL, OMS, SSS

checklist): Impact:

None N/A

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

6A N/A None - Under 100K

22. Source Reference:  [INCR (attach) [JAction ltem [Tech Ref. [IGSFC XoOther:
GUI Security Prototype (Sun ONE Directory Server)

23. Problem: (use additional Sheets if necessary)

Synergy Operator GUIs

Previously, all operator GUI functions were equally available to all operators. With the Synergy 4 release, the DAAC will be able to
determine for each GUI, which operators have access to the full range of the GUI functionality (full capability users) and which operators
have only access to the monitoring functions of a GUI (read-only users). We need to install Sun ONE Dlrectory server for security
prototyping for the Synergy GUIs.

24. Proposed Solution: (use additional sheets if necessary)
1) Install Sun ONE Directory Server on Sydney -- /tools/contrib directory
2) Conduct security prototyping of Sun ONE Directory Server for ECS GUIs

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will be unable to complete the activities for Ticket OP_S4 01 (Add Security Features to Synergy Operator GUIs

27. Justification for Emergency (If Block 15 is “Emergency”):
The LDAP COTS upgrade is in danger of schedule slippage, which may cause slippage in the Synergy 4 schedule (Ticket
OP_S4 01).

28. Site(s) Affected: L1IEDF [lpvc [IvATC [JEDC [ GSFC [LaRCc [INsIDC [dsmc [Cak ClipPL
[1eoc X IDG Test Cell _[1Other

29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Kevin Lange /s/ 6/18/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAQ0 Revised 8/2/02 ECS/EDF/SCDV/M&O




